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1. Introduction
1.1 Background

Site Number: A28U Contract Number:

D.O. Number: Action Memo Date:

Response Authority: CERCLA Response Type: Emergency
Response Lead: EPA Incident Category: Removal Action
NPL Status: Non NPL Operable Unit:

Mobilization Date: 10/17/2018 Start Date: 10/17/2018
Demob Date: Completion Date:

CERCLIS ID: NYDO088413877 RCRIS ID:

ERNS No.: State Notification: Yes

FPN#: Reimbursable Account #:

1 Incident Category
Abandoned coke manufacturing plant releasing hazardous substances into the environment.

1.1.2 Site Description

Tonawanda Coke Corporation is a coke manufacturing plant; approximately 160 acres in an industrial area.
The facility has been in operation for approximately 100 years. The 30 currently operating coke ovens have
been in use since early 1960.

1.1.2.1 Location
The facility is located at 3875 River Rd, Tonawanda, Erie County, New York. The area is an industrial area
adjacent to the Niagara River. The nearest residence is located approximately 0.25 miles away.

1.1.2.2 Description of Threat

Flammabile liquids contained in bulk storage tanks pose a threat of fire and explosion should they encounter
an ignition source. Sodium hydroxide, a corrosive material, has been discharged onto the ground and poses
a health threat to anyone who may come in contact with this material. One scrubber tower contains a
pyrophoric material which may spontaneously combust if the nitrogen blanket inside the vessel is not
maintained. Drums of hydrochloric acid and solvents are being stored on an unpaved surface without
secondary containment. A full removal site evaluation will be conducted and addressed following facility
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shutdown.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
EPA is evaluating the Site, to identify all areas of concern and determine which facility operations will
require EPA’s immediate attention to circumvent a release of hazardous substances to the environment.

2. Current Activities
2.1 Operations Section

2.1.2 Response Actions to Date
See previous POLREPS for additional response actions.

All boiler and process operations necessary to treat the contaminated aqueous waste streams
stored/generated on-site are continuing. ERRS contractor continued to excavate contaminated soil around
the steel sump area. This material is being staged in a lined containment area. The startup of the
ammonia transfer was delayed this morning until a leaking flange could be repaired at the north tank. The
transfer operation had resumed late morning once the flange was repaired. At the end of the operational
period, approximately 13,350 gallons of weak ammonia liquor were transferred from the south to the north
tank for treatment.

2.1.3 2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties {PRPs}
TCC filed for bankruptcy on October 16, 2018. ORC continues to represent EPA’s interest with TCC
attorneys.

2.1.4 Progress Metrics

Waste Stream | Medium | Quantity | Manifest# | Treatment | Disposal

2.2 Planning Section
2.2.1 Anticipated Activities

1. Continuing operating the boiler and supporting systems.

2. Continue running the Ammonia Still System to treat the weak ammonia liquor and other
generated aqueous waste.

3. Continue to pump the contaminated water from the containment and sump areas for treatment in
the Ammonia Still System.

4. Conduct a cleanup of the contaminated soil around six different sump areas to mitigate the cross
contamination of surface water.

W

. Move all containers and vessels containing hazardous substances, pollutants or contaminants,
which are currently improperly stored, to a containment arca.

6. Confinue to maintain and monitor both the plant process water and the surface storm water

systems

Sample, analyze, remove and ship the hazardous substances, pollutants or contaminants in plant

process vessels for disposal.

&. Clean and subsequently remove the plant process containment areas.

9. Winterize the vessels and pipes on the Site to protect from freezing.

:\}

2.2.1.2 Next Steps
EPA will continue to assess the potential public and environmental threats posed by the Site.

2.2.2 Issues

Electrical and mechanical breakdowns continue to occur due to the antiquated, poor condition of the plant
equipment.

2.3 Logistics Section
No information available at this time.

2.4 Finance Section
EPA is funding the removal action. The costs below include pending costs.

Estimated Costs *

Total To %
Budgeted Date Remaining {Remaining

iExtramural Costs

JERRS - Cleanup Contractor i $550,000.00;{ $180,413.00 $369,587.00§| 67.20%

TAT/START $50,000.00 $0.00 $50,000.00§| 100.00%

dintramural Costs
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iTotal Site Costs  $600,000.00}{ $180,413.00| $419,587.00]  69.93%!

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff
No information available at this time.
3. Participating Entities
3.2 Cooperating Agencies

EPA is coordinating with, DOJ, NYSDEC and the Town of Tonawanda Water Resources Department.

4. Personnel On Site
One OSC, 13 ERRS personnel and 3 RST3 personnel.

§. Definition of Terms
No information available at this time.

6. Additional sources of information

7. Situational Reference Materials
No information available at this time.
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